

Scrum for Scrum Masters

GoSkills online course syllabus

Skill level

Beginner

Lessons

37

Accredited by

CPD

Pre-requisites

No prior experience needed

Video duration

3h 17m

Estimated study time

18h 30m

Instructor

Ray Sheen

Project Management Approaches

1

Project Management Methodology

Agile/Scrum is a project management methodology. This means that it provides a set of tools and processes that can be used to organize and manage the project activities.

2

Sequential Methodology

A sequential project management methodology is a traditional approach to project management. It minimizes risk, but this conservative approach can be lengthy and expensive.

3

Concurrent Methodology

The concurrent project management methodology is a collaborative approach. It can significantly accelerate a project as compared to the sequential approach, but it is much more difficult to project manage.

4

Agile/Scrum Methodology

The Agile/Scrum project management methodology is an iterative approach that requires fewer resources than other approaches.

5

Project Management Methodology Comparisons

The three approaches presented are three very different ways of managing a project. Understanding the differences will enable a business to select the best approach for their projects.

Agile/Scrum Elements

6

Agile/Scrum Precepts

The Agile/Scrum is a project management methodology that is in sharp contrast to traditional project management. That is because it starts with a different set of underlying precepts.

7

Sprint – Scrum Process

The Agile/Scrum methodology is a structured project management methodology. It follows a prescribed process that includes Sprints and Scrums.

8 Sprint – Scrum Meetings

Within the Agile/Scrum project management methodology there are a set of meetings that are used to plan and manage the process. Rather than analytical tools, this methodology relies heavily on the use of specific targeted meetings.

9 Story Cards

Story Cards, also known as Product Backlog Items (PBIs) are the technique used for documenting project scope, quality requirements, estimates and priority of the deliverables in an Agile/Scrum project.

10 Product Backlog

The product backlog is the prioritized list of project deliverables.

11 Sprint – Scrum Team

The Scrum Team performs the project work conducted during a Sprint on an Agile/Scrum project.

12 Scrum Master

The Scrum Master is the individual who is responsible for facilitating the Agile/Scrum Sprint process.

13 Product Owner

The Product Owner role is the person on an Agile/Scrum project who is responsible for establishing and explaining the desired project scope.

14 Sprint Controls

Sprint Controls are the project management tools that are used by the Scrum Master and Scrum Team to assess performance.

Process Steps

15 Step 0: Vision

A clear goal or vision is essential to project success. That is as true with Agile/Scrum as with traditional projects.

16 Step 1: Preparing the Product Backlog

Preparing the Product Backlog is the first step in the Agile/Scrum Sprint methodology. It includes creating and prioritizing all the Story Cards.

17 Step 2: Assign Scrum Team

To do the work of the Sprint, a Scrum Team must be assigned.

18 Step 3: Sprint Planning

The Sprint is initiated with a Sprint Planning Session that organizes the work, estimates the effort, and initializes the Scrum Board and Burn Down Chart.

19 Step 4: Sprint Execution
Sprint execution is the actual work of the Scrum team during the Sprint to accomplish the tasks needed to complete each Story in the Sprint Backlog.

20 Step 5: Sprint Demonstration
The Sprint Demonstration is the formal meeting where the Scrum Team demonstrates to the Product Owner the performance of each deliverable that was created during the Sprint.

21 Step 7: Sprint Retrospective
The Sprint Retrospective is a lessons learned meeting with a focus of identifying opportunities to improve the performance and management of the next Sprint.

Managing the Backlog

22 Requirements Management
Project requirements management in an Agile/Scrum project is conducted using Story Cards and Backlogs. The list of requirements is variable and is not finalized until the end of the project.

23 Stakeholder Engagement
Stakeholder Engagement is the effort by the Product Owner to communicate with all affected stakeholders in order to identify potential requirements and provide project status.

24 Writing Story Cards
The Product Owner writes the story cards, which document the requested scope of an Agile/Scrum project.

25 Prioritizing the Backlog
The Product Owner must regularly prioritize the Story Cards that make up the Product Backlog and at the beginning of a Sprint he or she must prioritize the Story Cards selected for the Sprint Backlog.

Managing the Sprint

26 Self-Organizing Teams
Scrum Teams do not rely on assigned project management roles, rather the team organizes and manages itself.

27 Sprint Planning – Part 1
The first portion of the Sprint Planning meeting consists of selecting the Sprint Backlog and clarifying Stories.

28 Sprint Planning – Part 2
The second part of the Sprint Planning meeting is the time when detailed planning takes place by the Scrum Team and the Sprint is actually initialized.

- 29 Scrum Meetings**
During a Sprint, the Scrum Team meets daily at a Scrum Meeting to provide status on progress.
- 30 Removing Roadblocks**
Roadblocks are impediments that prevent the Scrum Team from completing Stories and tasks. The Scrum Master is charged with removing or creating a workaround for the Roadblocks.
- 31 Sprint Demonstration Planning**
Sprint Demonstration Planning ensures that the Sprint Demo meeting appropriately reflects the work accomplished by the Scrum Team.

Managing the Agile/Scrum Methodology

- 32 Role of Management**
Agile/Scrum is an organizational approach to project management and requires buy-in from senior management to be effective.
- 33 Organizational Alignment**
Organizational alignment is the activity needed to ensure the systems and processes within the organization support the Agile/Scrum methodology and do not undermine it.
- 34 Strategic Alignment**
Agile/Scrum projects are often used to implement both product line strategy and operational strategy. They can be used with customer projects – but there are challenges with that approach.
- 35 Project Selection**
Senior management also has the role of selecting projects that are suitable for the Agile/Scrum methodology.
- 36 Agile/Scrum Challenges**
When implementing Agile/Scrum, there are several process and project challenges that most organizations encounter and must be addressed.
- 37 Agile/Scrum Failure Points**
There are common reasons for why an Agile/Scrum implementation initiative will fail. Awareness of these failure points reduces the likelihood that an organization will fall prey to one of these.