

Mistakes to Avoid in Agile Project Management

GoSkills online course syllabus

Skill level

Beginner

Lessons

24

Pre-requisites

No prior experience needed

Video duration

1h 24m

Estimated study time

1h 24m

Instructor

Michael de la Maza, PhD

Introduction

1

Getting started

Agile Project Management does not have to be difficult.

Launching Agile Project Management

2

Misunderstanding agile

To implement agile, you must first understand what it is.

3

Don't over-promise results

When implementing agile, it's important to advocate for its benefits without overpromising to those who are impacted.

4

Set the right pace

Don't rush change. After this lesson, you will recognize how to set a pace for implementing organizational change with agile.

5

Consistent project titles

While new names and slogans can provide a temporary lift, true benefits are more than skin deep.

Mistakes When Gaining Buy-in

6

Not setting the tone

Leaders lead from the front, and implement the practices and behaviors that they want the rest of the people in the organization to follow.

7

Too much regulation

Leaders catalyze autonomy by trusting teams to manage themselves, and self-organizing is important for agile success.

8

Lack of transparency

Successful leaders are open about what they do not know and what mistakes they have made.

Mistakes When Building Teams

9

Assigning tasks

Agile project managers don't assign work to team members.

10

Overlooking values

Agile focuses on values instead of tools and processes.

11

Predicting, not estimating

Instead of making hard and fast predictions about when work will be done, agile teams estimate.

12

Managing change incorrectly

Agile teams zero in on what they can change and don't spend time complaining about what they can't change.

Mistakes When Setting Cadence

13

Not planning

Agile teams plan so they can coordinate their efforts, not because they think they can predict the future.

14

Not releasing frequently

Agile teams release products frequently to get feedback from customers and deliver value.

15

Avoiding stakeholders

Communicating with internal stakeholders about product progress is a responsibility of an agile project manager.

16

Missing feedback

Agile teams give each other feedback on how to improve.

Mistakes When Making Improvements

17 Starting too large
When starting to improve, start small.

18 Avoiding metrics
Avoiding metrics when evaluating performance leaves room for error.

19 Sitting still
Continuing to identify new ways to improve is important when working in agile.

20 Overlooking handoffs
The art of a smooth handoff is one that's necessary for new and experienced teams.

Mistakes When Managing Work

21 Unclear priorities
Agile teams work in priority order, so it's important that the ordering of tasks is always clear.

22 Finishing vs. Starting
Agile teams finish work before they start new work.

23 Adding work
It's important for you to only assign work for your team that feels comfortable for them to complete.

Conclusion

24 Set yourself up for long-term success
Apply what you have learned in this course every day and you will be a successful agile project manager.

[Go to GoSkills.com](https://goSkills.com)